
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WA0102 SOUTH WATER SYSTEM WATER PLANT NO. 3 & WATER WELL NO. 7 
 
 
DESCRIPTION:  Design and construction of the South Water 
System Water Plant No. 3 & Water Well No. 7 to be located in 
the southeast area of the City.  First phase of Water Plant No. 
3 construction will include a 2500 gallons per minute on-site 
water well, a 1.5 million gallon ground storage tank, varying 
sized booster pumps and piping, booster pump controls and 
control room, and treatment equipment.  Design is funded in 
fiscal year 2003 with construction schedule contingent on area 
development (Riverstone and TXDOT properties).    
 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE:  Connection Fees  
                             
BUDGET AMOUNT: $450,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Site Assessment                        $ 10,000                
Preliminary Engineering               60,000                   
Land/Right of Way                      200,000                     
Design/Surveying                       180,000                     
         Total                                $450,000               
 
CONSULTANT (S):  
Van De Wiele Engineering, Inc. - Site Assessment 
 
CONTRACTOR (S):  
N/A 
 
COMPLETED PROJECT TOTAL:   
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PROJECT SCHEDULE:              Proposed               Revised                Actual 
                                                                 Date                Date                 Date 
  
Negotiate & Approve PER Contract        01/03 – 03/03 
Preliminary Engineering w/ Test Hole     04/03 – 08/03   
Negotiate & Approve Design Contract    09/03 – 10/03 
Design Engineering                                 11/03 – 05/04 
Construction                                            07/04 – 06/05 
 
 
Project scheduling to be revised based on initiation of Riverstone Development within the City’s 
extraterritorial jurisdiction. 
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